COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 27/ 2020

ESTI MATE SUMVARY 10: 38: 55
CONTI D C23017 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 23017-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 151.0 DAYS TI ME ALLOW 329 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 45. 90 ORI G TI ME ALLOW 329 WORK DAYS

PRQIECT NO NHPP0253- 273
1 -25 EXPRESS LANES SEGMENT 5 & 6 CP-1

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 05/ 16/ 2020 DATE TI ME STARTED 09/30/2019
9351 Grant Street DATE LET 08/ 05/ 2019 DATE WORK BEGAN 09/ 30/ 2019
Suite 110 DATE AWARDED 08/29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/18/2019 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 09/30/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROIECT AMT: $ 17,486, 847.06 PARTI Cl PATI NG $ 10, 440, 583. 69 $ 1,381, 225. 38
AWARD PRQIECT AM: $ 16, 685, 952. 70 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 59. 71% TOTAL EARNI NGS 10, 440, 583. 69 1,381,225.38
FUNDS AVAI LABLE: $ 7,046, 263.37 STOCKPI LED MATER ALS 339, 021. 28 339,021.28

GROSS EARNI NGS 10, 779, 604. 97 1,720, 246. 66
TOTAL CLAI M5 $ 0.00 RETAI NAGE -241, 307. 83 -37,411. 38

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 10, 538, 297. 14 1, 682, 835. 28

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT  DUE 10, 538, 297. 14 1, 682, 835. 28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE ) :;s o 1,76785,78235 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0016 202-00010

0020 202-00019

0025 202-00021

0030 202-00027

0035 202-00035

0040 202-00037

0045 202-00090

0050 202-00202

C23017
23017-BI D
NHPP0253- 273

| TEM

DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Structure

Renoval of Tree

Rem Tree (Additional Area)

Renoval of Inlet

Renoval of Manhol e

Renoval of Riprap

Renoval of Pipe

Renoval of End Section

Renoval of Delineator

Renoval of Gutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
40, 003. 81000
1. 000
EACH
4,497. 67000
9. 000
EACH
483. 45000
65. 000
EACH
785. 38000
2. 000
EACH
1, 294. 15000
1. 000
EACH
1, 136. 80000
1, 105. 400
sy
23. 10000
1, 029. 000
LF
33. 63000
4.000
EACH
422. 96000
27. 000
EACH
6. 42000
149. 000
LF

5. 33000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

7.000
0. 000
7.000

65. 000
0. 000
65. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

939. 400
131. 000
1, 070. 400

734.000
0. 000
734.000

2.000
0. 000
2.000

19. 000
0. 000
19. 000

149. 000
0. 000
149. 000
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ESTI MATE RUN 05/ 27/ 2020

10: 38: 55
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
40, 003. 81
0. 00
4,497. 67
0. 00
3, 384. 15
0. 00
51, 049. 70
0. 00
2,588. 30
0. 00
1, 136. 80
3,026. 10
24,726.24
0. 00
24, 684. 42
0. 00
845. 92
0. 00
121. 98
0. 00
794. 17



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23017-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0008 10: 38: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-00220 *Renoval of Asphalt Mat 6, 650. 000 489. 000
Sy 237. 000 4,737.63
19. 99000 726. 000 14,512. 74
0060 202-00250 *Renpval of Pavenent Marking 8, 858. 000 4,568. 000
SF 0. 000 0. 00
2.21000 4,568. 000 10, 095. 28
0065 202-00400 Renoval of Bridge 0. 000 0. 000
EACH 0. 000 0. 00
122, 359. 05000 0. 000 0. 00
0070 202-00405 Renoval of Piling 0. 000 0. 000
EACH 0. 000 0. 00
4, 291. 33000 0. 000 0.00
0075 202-00700 *Renoval of Light Standard 3. 000 0. 000
EACH 3.000 3,210.00
1, 070. 00000 3. 000 3,210. 00
0080 202-00705 *Renoval of Light Standard Foundation 3. 000 0. 000
EACH 2.000 2,602. 80
1, 301. 40000 2.000 2,602. 80
0085 202-00810 Renoval of Ground Sign 11. 000 10. 000
EACH 0. 000 0. 00
48. 15000 10. 000 481. 50
0090 202-00900 Renoval of Concrete Footing 1. 000 1.000
EACH 0. 000 0. 00
954. 70000 1.000 954.70
0095 202-01000 *Renoval of Fence 1, 834. 000 1, 834. 000
LF 0. 000 0. 00
2.17000 1, 834. 000 3,979.78
0100 202-01035 *Renoval of Gate 2.000 1. 000
EACH 0. 000 0. 00
217. 26000 1.000 217.26
0105 202-01130 *Renpval of Guardrail Type 3 2,297. 000 425. 000
LF 1, 231. 000 6, 684. 33

5. 43000 1, 656. 000 8,992. 08



CONTI D

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

202- 01200

202- 04001

203- 00010

203- 00050

203- 00066

203- 01100

203- 01500

203- 01510

203- 01550

203- 01594

203- 01597

C23017

NHPP0253- 273

23017-BID

ROADWAY

| TEM
DESCRI PTI ON
*Renpoval of Tensioned Cable Barrier
Plug Cul vert

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

Enbanknent

Mat eri al

(Conplete In Place) (R40)

Proof Rolling

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 492. 000
LF
13. 98000
1. 000
EACH
3, 072. 98000
25, 651. 000
cy
14. 17000
600. 000
cy
37. 91000
11, 118. 000
cy
40. 41000
30. 000
HOUR
127. 99000
40. 000
HOUR
213. 81000
40. 000
HOUR
223. 47000
40. 000
HOUR
260. 56000
40. 000
HOUR
97. 05000
100. 000
HOUR

378. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 492. 000
0. 000
1,492. 000

1. 000
0. 000
1.000

12, 988. 000
5, 739. 000
18, 727. 000

70. 000
451. 000
521. 000

0. 000
5,972. 000
5,972. 000

2.000
3.500
5. 500

19. 500
3. 000
22.500

21.500
0.500
22.000

20. 500
3. 000
23.500

21.000
3. 000
24.000

62.500
7.000
69. 500
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ESTI MATE RUN 05/ 27/ 2020

81, 321.

17,097

241, 328

447.

641.

111.

781.

291.

2,652

.00

.00

63

41

52

97

58

10: 38: 55

AMOUNT

20, 858

3,072

265, 361.

19, 751.

241, 328

703.

4,810

4,916

6,123

2,329

26, 336

16

98

59

11

52

95

73

34

16

20

33



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0165 203-02330

0170

206- 00000

0175

206- 00065

0180

206- 00200

0185

206- 01781

0190

206- 01782

0195

207- 00205

0200

207-00210

0205

207- 00305

0210

207-00310

0215 207-00405

C23017
23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON
Laborer
Structure Excavation
Structure Backfill (FlowFill)
Structure Backfill (Cass 2)

Shoring (Area 1)

Shoring (Area 2)

Topsoi

St ockpi | e Topsoi

Wet | and Topsoi

St ockpi |l e Wetl and Topsoi

Topsoi | (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
67. 000
HOUR
47. 32000
25. 000
cy
47. 40000
0. 000
cy
212. 85000
30. 000
cy
52. 75000
0. 000
LS
90, 519. 97000
0. 000
LS
92, 809. 77000
6, 750. 000
cy
10. 46000
9, 550. 000
cy
7.83000
340. 000
cy
87. 57000
340. 000
cy
22. 37000
710. 000
cy

53. 50000

QrY TH'S PERI OD
QTY TO DATE

49.
17.
67.

25.
25.

16.

9, 549.
-300.
9, 249.

500
500
000

. 000

000
000

. 000
. 000
. 000

000

. 000
16.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

530
000
530

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 27/ 2020

828.

1,185

-2, 349.

2,594

00

.00

.00

.00

.00

.00

00

.00

92

.00

10: 38: 55

AMOUNT

3,170

1,185

844.

72,423

7, 605

44

00

.00

00

.00

.00

.00

82

.00

80

.00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23017-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0008 10: 38: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 208-00002 *Erosion Log Type 1 (12 Inch) 18, 770. 000 5, 545. 000
LF 306. 000 1,263.78
4.13000 5, 851. 000 24,164. 63
0225 208-00020 *Silt Fence 4, 400. 000 3, 609. 000
LF 95. 000 139. 65
1. 47000 3, 704. 000 5,444.88
0230 208-00033 Sedi nent Trap 2.000 0. 000
EACH 0. 000 0. 00
1, 823. 79000 0. 000 0. 00
0235 208- 00035 *Aggr egat e Bag 724.500 724.500
LF 0. 000 0. 00
10. 86000 724.500 7,868.07
0240 208-00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
1, 189. 29000 3. 000 3,567.87
0245 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 3. 000
EACH 0. 000 0. 00
6,197. 64000 3.000 18,592. 92
0250 208- 00056 *StormDrain Inlet Protection (Type Ill) 2.000 0. 000
EACH 0. 000 0. 00
195. 53000 0. 000 0. 00
0255 208- 00070 Vehi cl e Tracki ng Pad 8. 000 7.000
EACH 0. 000 0. 00
3, 541. 28000 7.000 24,788. 96
0260 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 400. 000 280. 890
(% 26. 000 2,142.14
82.39000 306. 890 25, 284. 67
0265 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 18. 000 941. 22
52. 29000 18. 000 941. 22
0270 208-00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 6. 000 582. 30

97. 05000 6. 000 582. 30



CONTI D

ROADWAY

CAT NO0200

0275 208-00106

0280

208- 00400

0285

208- 00521

0290

210- 04015

0295

212-00006

0300

212-00022

0305

212-00028

0310

212-00032

0315

213-00003

0320

213-00012

0325 213-00061

C23017
23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

*Sweepi ng (Sedi nent Renoval)

Wat er

Contr ol

Tenporary Stream Crossi ng

Mobdi fy Manhol e

*Seedi ng (Native)

*Seedi ng (R parian)

*Seedi ng (Wt | ands)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

80. 000
HOUR
141. 89000

1. 000

263, 557. 16000

1.000
EACH
154, 161. 93000

1. 000

EACH
2,374.11000
13. 500

ACRE
706. 09000
0. 400

ACRE
1, 433. 90000
0.200

ACRE
3, 802. 05000
13. 500

ACRE
2,525. 63000
13. 500

ACRE
793. 00000
2.000

ACRE
4, 562. 44000
3, 279. 000

LB

2. 44000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 000
1. 000
11. 000

0.528
0. 096
0.624

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

355. 590
900. 000
1, 255. 590
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ESTI MATE RUN 05/ 27/ 2020

141.

25, 301.

2,196

49

.00

.00

.00

.00

.00

.00

.00

.00

00

10: 38: 55

AMOUNT

1, 560.

164, 459

154, 161.

3,063

79

67

93

.00

.00

.00

.00

.00

.00

.00

64



CONTI D

ROADWAY

CAT NO0200

0330 214-01011

0335

216- 00201

0340

217-00020

0345

218- 00000

0350

240- 00000

0355

240- 00010

0360

240- 00020

0365

250- 00010

0370

250- 00204

0375

304- 06007

0380 403-00720

C23017
23017-BID
NHPP0253- 273

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Live Brush Mattress 0. 000
LF
53. 50000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 12, 836. 000
Cl ass
Sy
2. 66000
*Her bi ci de Treat nent 34. 000
HOUR
107. 17000
*Noxi ous Weed Managenent 1. 000
LS
6, 858. 61000
*Wldlife Biologist 22.000
HOUR
107. 00000
*Renoval of Nests 40. 000
HOUR
238. 74000
Netting 0. 000
SY
171. 80000
Envi ronnmental Health and Safety Managenent 1. 000
LS
2, 669. 65000
* Materials Managenent Plan 1. 000
LS
2,669. 65000
Aggregat e Base Course (C ass 6) 4,627. 000
cYy
62. 18000
*Hot M x Asphalt (Patching) (Asphalt) 350. 000
TON

189. 14000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
22.000
34. 000

0.528
0. 096
0.624

8. 500
13. 500
22.000

4.500
1. 000
5. 500

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

637. 000
1, 623. 000
2, 260. 000

214.730
15. 520
230. 250
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2,357

658.

1, 444,

238.

100, 918

2,935

.00

.00

74

43

50

74

.00

.00

.00

14

45

10: 38: 55

AMOUNT

3,643

4,279

2,354

1,313

2,669

2,669

140, 526

43, 549

.00

.00

78

77

00

07

.00

65

65

80

49



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23017-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0008 10: 38: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 6, 830. 000 0. 000
TON 0. 000 0. 00
79.17000 0. 000 0. 00
0386 900- 00006 Added Item (Dol lar)/ Overwei ght Trucks -122.000 -122.000
DOL 0. 000 0. 00
1. 00000 -122.000 -122.00
0390 420-00102  Geotextile (Erosion Control) (Class 1) 4, 200. 000 1, 108. 000
Sy 386. 000 1,019. 04
2.64000 1, 494. 000 3,944.16
0395 502- 00460 Pile Tip 0. 000 0. 000
EACH 0. 000 0. 00
147. 60000 0. 000 0.00
0400 502-00500  Conplete Joint Penetration (CIP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
249. 41000 0. 000 0. 00
0405 502-02010 Dynam c Pile Test 0. 000 0. 000
EACH 0. 000 0. 00
2,461. 00000 0. 000 0. 00
0410 502-11274  Steel Piling (HP 12x74) 0. 000 0. 000
LF 0. 000 0. 00
102. 02000 0. 000 0. 00
0415 503-00042 Drilled Shaft (42 Inch) 0. 000 0. 000
LF 0. 000 0. 00
542. 98000 0. 000 0.00
0420 503-00310 Crosshol e Sonic Logging Testing 0. 000 0. 000
EACH 0. 000 0. 00
5, 350. 00000 0. 000 0. 00
0425 506-00224 Riprap (24 Inch) 2, 863. 000 590. 110
cY 518. 000 75, 762. 68
146. 26000 1,108. 110 162, 072. 17
0430 506-00409  Soil Riprap (9 Inch) 73.000 0. 000
cY 0. 000 0. 00

201. 46000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23017-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0008 10: 38: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 506- 00424 Soil Riprap (24 Inch) 1, 534. 000 240. 000
cy 0. 000 0. 00
160. 10000 240. 000 38, 424. 00
0440 506-00700 Voi d-Filled R prap 1, 026. 000 595. 050
cY 0. 000 0. 00
163. 97000 595. 050 97, 570. 35
0441 514-00000 Pipe Railing 20. 000 0. 000
LF 8. 000 1,423.04
177. 88000 8. 000 1, 423.04
0445 515-00120 Wat er proofi ng (Menbrane) 0. 000 0. 000
5% 0. 000 0. 00
16. 05000 0. 000 0.00
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
318. 89000 0. 000 0. 00
0455 601-03000 Concrete Class D (42 inch Waterline) 243. 500 243. 500
cY 0. 000 0. 00
1,118. 47000 243. 500 272,347. 45
0460 601-03050 Concrete Class D (Wall) 51. 000 45. 600
cy 0. 000 0. 00
957. 34000 45. 600 43, 654. 70
0465 601- 04550 *Concrete Class G 0. 000 0. 000
cY 0. 000 0. 00
1, 043. 09000 0. 000 0.00
0470 601-06150 Concrete (Patching) 6. 000 6. 000
SF 0. 000 0. 00
68. 43000 6. 000 410. 58
0475 601-40300 Structural Concrete Coating 0. 000 0. 000
SY 0. 000 0. 00
14. 34000 0. 000 0. 00
0480 602-00000 Reinforcing Steel (42 Inch Waterline) 36, 279. 000 36, 279. 000
LB 0. 000 0. 00

1. 14000 36, 279. 000 41, 358. 06



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23017-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0008 10: 38: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 33000 0. 000 0. 00
0490 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 77.000 77.000
LF 0. 000 0. 00
362. 96000 77.000 27,947.92
0495 603-50015 15 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
109. 52000 0. 000 0. 00
0500 604-00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 944. 00000 1.000 3,944.00
0505 604-00510 Inlet Type D (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 438. 53000 1. 000 5,438.53
0510 604-20000 Qutlet Structure 0. 000 0. 000
EACH 0. 000 0. 00
31, 756. 78000 0. 000 0. 00
0515 604-25007 Vane Grate Inlet Special (Double) (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
9, 974. 71000 0. 000 0. 00
0520 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 675. 000 0. 000
LF 0. 000 0. 00
57.69000 0. 000 0. 00
0525 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
1, 955. 33000 0. 000 0. 00
0530 606- 02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 530. 45000 0. 000 0. 00
0535 606-11030 Bridge Rail Type 10M 0. 000 0. 000
LF 0. 000 0. 00

192. 93000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23017-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0008 10: 38: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 607-00005 *End Post 10. 000 0. 000
EACH 0. 000 0.00
488. 83000 0. 000 0. 00
0545 607-00010 *Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0. 00
1, 070. 00000 0. 000 0. 00
0550 607-01000 *Fence Barbed Wre with Metal Posts 1, 995. 000 0. 000
LF 0. 000 0.00
3.26000 0. 000 0. 00
0555 607-11525 *Fence (Pl astic) 2, 000. 000 963. 000
LF 0. 000 0. 00
2.68000 963. 000 2,580. 84
0560 607-60116 *16 Foot Gate 2.000 0. 000
EACH 0. 000 0.00
597. 47000 0. 000 0. 00
0565 613-00200 *2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
23. 54000 0. 000 0.00
0570 613-01200 *2 Inch Electrical Conduit (Plastic) 150. 000 0. 000
LF 150. 000 2,775.00
18. 50000 150. 000 2,775.00
0575 613-10000 *Wring 1. 000 0. 000
LS 1. 000 9, 792. 07
9, 792. 07000 1. 000 9, 792. 07
0580 613-13000 *Lumi naire (LED) (Special) 4.000 0. 000
EACH 4.000 3, 686. 04
921. 51000 4.000 3, 686. 04
0585 613-33300 *Li ght Standard Ti mber (30 Foot) 4. 000 0. 000
EACH 4.000 13,749. 84
3, 437. 46000 4.000 13,749. 84
0590 613-50106 *Lighting Control Center (Special) 1. 000 0. 000
EACH 0. 000 0.00

1, 322. 72000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23017-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0008 10: 38: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 613-74000 *Li ght Mast Arm 4.000 0. 000
EACH 4.000 5,878. 24
1, 469. 56000 4. 000 5,878. 24
0600 615-00030 Enbanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
2, 039. 48000 0. 000 0. 00
0605 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 0. 000 0. 000
SF 0. 000 0.00
62. 74000 0. 000 0. 00
0610 619-06441 42 Inch Ductile Iron Pipe (Restrained)(Install Only) 2, 830. 000 2, 830. 000
LF 0. 000 0. 00
414. 77000 2, 830. 000 1,173,799.10
0611 700-70034 F/ A Chlorination Slug Method 83, 873. 930 83, 873. 930
FA 0. 000 0.00
1. 00000 83, 873. 930 83, 873. 93
0615 619-06451 42 Inch Ductile Iron Pipe (Non-Restrained)(Install 1, 045. 000 1, 045. 000
Onl
V) LF 0. 000 0. 00
400. 53000 1, 045. 000 418, 553. 85
0620 619-10240 24 Inch Wel ded Steel Pipe 100. 000 100. 000
LF 0. 000 0.00
882. 62000 100. 000 88, 262. 00
0625 619- 10600 60 Inch Wl ded Steel Pipe 200. 000 200. 000
LF 0. 000 0. 00
1, 377. 20000 200. 000 275, 440. 00
0630 619-50480 6 Inch Plastic Pipe 2,914. 000 0. 000
LF 2,914. 000 225, 048. 22
77.23000 2,914. 000 225, 048. 22
0635 621-00451 *Det our Pavenent (TYPE I) 1, 467. 410 1, 463. 630
TON 0. 000 0. 00
100. 68000 1, 463. 630 147, 358. 27
0640 621-00451 *Det our Pavement (TYPE I1) 1, 457. 000 0. 000
TON 0. 000 0.00

89. 71000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0643 622-00270

0645

624-20300

0650

624- 27025

0655

624- 27037

0656

616- 30048

0660

625- 00000

0661

625- 00001

0665

626- 00000

0670

626- 00100

0675

626- 01101

0680 627-00013

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

Bol | ard

Det our Drai nage Pipe (Cl ass 0)

24 Inch Drainage Pipe (Class 7) (Conplete In Place)

36 Inch Drainage Pipe (Class 7) (Conplete In Place)

48 In Trash Guard

*Construction Surveying

Const Surveying (Hour)

*Mobi | i zati on

Mobi | i zation (wi thout Autopay) (Overhead)

*Public Information Services (Tier I)

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

48. 000

1, 200. 00000

64. 000
LF
228. 04000

44.000
LF
164. 51000

430. 000
LF
202. 47000

1. 000
EACH
3, 600. 00000

1. 000
LS
141, 596. 31000

1, 400. 000
HOUR
150. 00000
1. 000
LS

1, 734, 310. 95000

1.000
LS
2,274, 227. 64000

1. 000

LS
33, 153. 95000
400. 000

GAL

60. 01000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
48. 000
48. 000

64. 000
0. 000
64. 000

0. 000
0. 000
0. 000

430. 000
0. 000
430. 000

0. 000
1. 000
1. 000

0. 388
0. 053
0. 441

1, 006. 000
4.500
1, 010. 500

0. 316
0. 000
0. 316

0.754
0. 059
0.813

0.528
0. 096
0.624

. 870
20. 155
. 025
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57, 600

3, 600

7,504

675.

134,179

3,182

1,209

00

.00

.00

.00

00

60

.00

43

78

50

10: 38: 55

AMOUNT

57, 600

14,594

87,062

3,600

62, 443

151, 575

548, 042

1, 848, 947

20, 688

12, 963

00

56

.00

10

00

97

00

26

07

06

66



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23017-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0008 10: 38: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0685 630-00000 *Fl aggi ng 150. 000 127.500
HOUR 0. 000 0. 00
30. 89000 127. 500 3,938. 48
0690 630- 00007 *Traffic Control Inspection 378. 000 151. 000
DAY 31. 000 8, 548. 87
275. 77000 182. 000 50, 190. 14
0695 630-00015  *Uniformed Traffic Control Coordination 35. 000 7.750
HOUR 0.500 27.58
55. 15000 8. 250 454. 99
0700 630-00017 *Traffic Control Management (Special) 100. 000 37. 500
DAY 2.000 2,206. 18
1, 103. 09000 39. 500 43,572. 06
0705 630-80002  *Fl ashing Beacon (Sol ar) 16. 000 8. 000
EACH 0. 000 0.00
882. 47000 8. 000 7,059.76
0710 630-80336  *Barricade (Type 3 MB) (Tenporary) 8. 000 2.000
EACH 2.000 275.78
137. 89000 4.000 551. 56
0715 630-80341  *Construction Traffic Sign (Panel Size A) (EXCLUDE 100. 000 50. 000
REMOVAL)
EACH 0. 000 0.00
110. 31000 50. 000 5,515.50
0720 630-80342  *Construction Traffic Sign (Panel Size B) (EXCLUDE 123. 000 58. 000
REMOVAL)
EACH 3.500 579.11
165. 46000 61. 500 10, 175.79
0725 630-80343  *Construction Traffic Sign (Panel Size C) (EXCLUDE 8. 000 0. 000
REMOVAL)
EACH 0. 000 0.00
193. 04000 0. 000 0. 00
0730 630-80344 *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 75. 000 37.500
SF 0. 000 0. 00
22.06000 37.500 827.25
0735 630-80355 Portable Message Sign Panel 6. 000 3. 000
EACH 0. 000 0.00

9, 927. 83000 3. 000 29, 783. 49



CONTI D

CAT NO0200

0740

0745

0750

0755

0760

0761

0765

0770

0775

0780

0785

630- 80358

630- 80360

630- 80363

630-80370

630- 80380

630- 80393

630- 85010

630- 85041

632- 00000

700- 70010

700- 70016

C23017
23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

ROADWAY

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

*Traffic Cone

Panel s

St ackabl e Verti cal

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 070. 00000
24.000
EACH
60. 67000
10. 000
EACH
110. 31000
8, 500. 000
LF
66. 99000
165. 000
EACH
14. 34000
40. 000
EACH
43. 20000
5. 000
EACH
6, 563. 40000
100. 000
DAY
551. 55000
1. 000
LS
73, 502. 47000
248, 855. 570
FA
1. 00000
10, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

3,378. 000
564. 000
3, 942. 000

82.500
0. 000
82.500

0. 000
0. 000
0. 000

1.500
0. 000
1.500

31.500
2.000
33. 500

0.622
0.077
0.699

0. 000
0. 000
0. 000

-1,627.490
-4,510. 460
-6,137.950
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37,782

1,103

5, 659

-4,510.

.00

.00

.00

36

.00

.00

.00

10

69

.00

46

10: 38: 55

AMOUNT

1,070

728.

264,074

1,183

9, 845

18, 476

51, 378

-6,137.

00

04

.00

58

05

.00

10

93

23

.00

95



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 23017-BID ESTI MATE RUN 05/ 27/ 2020
PRQIECT NHPP0253- 273 ESTI MATE NO 0008 10: 38: 55
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0790 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70023 F/ A On- The-Job Trai nee 3, 890. 000 520. 000
F A 3, 370. 000 3,370. 00
1. 00000 3, 890. 000 3, 890. 00
0800 700-70589 F/ A Environmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0801 700-70155 F/ A Pvnt Surf Course Maint 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0802 700- 70034 F/ A Lay Flat Rental 31, 827. 030 31, 827. 030
FA 0. 000 0.00
1. 00000 31, 827.030 31, 827.03
0805 700-71000 CMGC Overrun Pool 91, 831. 370 - 33, 334. 400
FA 2,500. 000 2,500. 00
1. 00000 - 30, 834. 400 - 30, 834. 40
0806 900-00014  Added Item (Lunp Sum)/ Waterline Diversion 1.000 1. 000
LS 0. 000 0. 00
24,820. 45000 1. 000 24, 820. 45
0807 700-70034 F/ A Great Western Railroad Bridge Investigation 44,023. 030 44, 023. 030
FA 0. 000 0. 00
1. 00000 44, 023. 030 44,023. 03
0808 900-00014 Added Item (Lump Sum/ Coring 1. 000 1.000
LS 0. 000 0. 00
5, 596. 00000 1. 000 5,596. 00
0809 900- 00007 Added Item (Each)/ G ounding Mats 5. 000 0. 000
EACH 5. 000 12,724. 60
2,544. 92000 5. 000 12,724.60



CONTI D

ROADWAY

CAT NO0200

0811 900- 00004

CAT NO0300

0825 202- 00400

0830

202- 00405

0835

206- 00000

0840

206- 00065

0841

206- 00100

0842

206- 00360

0845

206- 00200

0850

206- 01781

0855 206-01782

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

Added Item (Cubic Yard)/ 3/4 In Rock

STRUCTURES C-17-FF

Rem Bri dge

Rem of Pilling

Str Excav

Str Bkfl (FlowFill)

Str Bkfl (CL 1)

Mechani cal Rei nforcement of Soil
Str Bkfl (CL 2)

Shoring (A 1)

Shoring (A 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

10. 000
CY
34.83000

CAT 0200

1. 000
EACH
122, 359. 05000

6. 000
EACH

4,291. 33000
725. 000

(14
47. 40000
63. 000

CcY
212. 85000
1, 022. 000

(14
88. 25000
1, 022. 000

CY
25.50000
60. 000

(14
52. 75000
1.000

LS

90, 519. 97000

1. 000

92, 809. 77000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
0. 000
10. 000
10. 000

86.

11.
. 000
11.

CURRENT AMI $13, 262, 754.46$ 1,126, 156.05$ 8, 056, 997

. 100
. 000
. 100

. 000
. 000
. 000

670

. 000
86.

670

220

220

. 760
. 060
. 820

. 760
. 060
. 820

. 000
. 000
. 000

. 900
. 000
. 900

. 900
. 000
. 900
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348.

26, 392

7,626

.00

.00

.00

.00

05

03

.00

.00

.00

10: 38: 55

AMOUNT

12,235

4,108

2,388

35, 284

10, 195

81, 467

83, 528

91

.00

16

18

12

41

.00

97

79



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23017-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0008 10: 38: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0860 403-33841 HMA (G S) (100) (PG 64-22) 370. 000 0. 000
TON 0. 000 0. 00
79.17000 0. 000 0. 00
0865 502-00460 Pile Tip 18. 000 10. 000
EACH 0. 000 0. 00
147. 60000 10. 000 1,476.00
0870 502- 00500 CJIP Splice 1. 000 0. 000
EACH 0. 000 0. 00
249. 41000 0. 000 0. 00
0875 502-02010 Dynanmic Pile Test 4. 000 2.000
EACH 0. 000 0. 00
2,461. 00000 2.000 4,922.00
0880 502-11274 Steel Pile (HP 12x74) 820. 000 512. 080
LF 0. 000 0.00
102. 02000 512. 080 52,242.40
0885 503-00042 Drilled Shaft (42 In) 495. 000 258. 870
LF 0. 000 0. 00
542. 98000 258. 870 140, 561. 23
0890 503-00310 CSL Testing 6. 000 3. 000
EACH 0. 000 0. 00
5, 350. 00000 3. 000 16, 050. 00
0895 515-00120 \Waterproofing (Menbrane) 2, 248. 000 0. 000
SY 1,161.670 18, 644. 80
16. 05000 1,161.670 18, 644. 80
0900 518-01004 Br Expan Device (0-4 In) 182. 000 0. 000
LF 21.500 6, 856. 14
318. 89000 21.500 6, 856. 14
0905 601-04550 Conc CL G 827. 000 295. 230
cY 93. 600 97, 633. 22
1, 043. 09000 388. 830 405, 584. 68
0910 601-40300 Struct Conc Coating 862. 000 55. 600
SY 86. 000 1,233. 24

14. 34000 141. 600 2,030.54



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 23017-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0008 10: 38: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0915 602-00020 Reinf Steel (Epoxy) 239, 928. 000 97, 897. 000
LB 25, 429. 000 33, 820. 57
1. 33000 123, 326. 000 164, 023. 58
0920 603-50015 15 In Plastic Pipe 23.000 0. 000
LF 4. 000 438. 08
109. 52000 4. 000 438. 08
0925 604-25007 Vane Grate Inlet Spec (D) (5 Ft) 1. 000 0. 000
EACH 1.000 9,974.71
9, 974. 71000 1. 000 9,974. 71
0930 606-11030 Brdg Rail Ty 10M 470. 000 0. 000
LF 235. 000 45, 338. 55
192. 93000 235. 000 45, 338. 55
0930 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 235. 000 25,523. 35
108. 61000 235. 000 25,523. 35
0935 613-00200 2 In Elec Cond 510. 000 190. 000
LF 46. 000 1, 082. 84
23. 54000 236. 000 5, 555. 44
0940 618-01992 Prestress Conc Box (Depth Less Than 32") 16, 336. 000 8, 654.110
SF 0. 000 0. 00
62. 74000 8,654. 110 542, 958. 86
0940 MATERI AL ALLOMANCE Prestress G rder 0. 000
SF 7,681. 890 313, 497.93
40. 81000 7,681. 890 313,497. 93
0945 621- 00500 Tenp Brdg 1. 000 0. 850
LS 0. 000 0. 00
687, 414. 95000 0. 850 584, 302. 71

CAT 0300 CURRENT AMI $ 4,040,934.32 8% 588, 061.51$ 2, 569, 189. 54
CAT NO0301 TEMPORARY BRI DGE

0810 621- 00500 Tenporary Bridge 0. 000 0. 000
LS 0. 000 0.00
687, 414. 95000 0. 000 0. 00

CAT 0301 CURRENT AMT $ 0.00% 0.00% 0.00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 23017-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0008 10: 38: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0815 620-00014 Fi el d Laboratory (Special) 1. 000 1.000
EACH 0. 000 0. 00
16, 889. 54000 1. 000 16, 889. 54
0820 620-00020 Sanitary Facility 3.000 3. 000
EACH 0. 000 0. 00
1, 712. 00000 3. 000 5, 136. 00
CAT 0400 CURRENT AMT $ 22,025.54 % 0.00% 22,025. 54

CAT NO1300 WATER QUALITY

0950 203-00010 Uncl Excav (CIP) 6, 128. 000 6, 128. 000
CY 0. 000 0. 00
14. 17000 6,128. 000 86, 833. 76
0955 207-00205 Topsoi | 1, 635. 000 0. 000
cY 0. 000 0. 00
10. 46000 0. 000 0. 00
0960 207-00210 St ockpi | e Topsoi | 1, 635. 000 865. 000
CcY 770. 000 6, 029. 10
7.83000 1, 635. 000 12,802.05
0965 212-00006 Seedi ng (Native) 2. 800 0. 000
ACRE 0. 000 0. 00
706. 09000 0. 000 0. 00
0970 212-00032 Soi | Condi tioning 2. 800 0. 000
ACRE 0. 000 0. 00
2,525. 63000 0. 000 0. 00
0975 213-00003 Ml ching (Weed Free) 2. 800 0. 000
ACRE 0. 000 0. 00
793. 00000 0. 000 0. 00
0980 213-00061 Mul ch Tacki fier 561. 000 0. 000
LB 0. 000 0. 00
2. 44000 0. 000 0. 00
0985 604-20000 Qutlet Structure 1. 000 1.000
EACH 0. 000 0. 00
31, 756. 78000 1. 000 31,756.78
CAT 1300 CURRENT AMT $ 161, 132.74 % 6,029.10% 131,392.59

PROJECT TOTAL CURRENT AMI $17,486,847.06% 1, 720, 246. 66 $10, 779, 604. 91



